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8 Vertical Storage Casks (VSCs) 
Completed; 8 more Ordered

8 HLW Over‐packs
Being Fabricated

Main Pad  
144 feet by 110 feet by 3-foot-thick

133 tons of  reinforcing steel, 
1,800 cubic yards of  concrete

Approach Apron
98 feet by 170 feet by 18-inch thick

110 tons of  reinforcing steel, 
935 cubic yards of  concrete

Recent Accomplishments:

Milestone 1 ‐ HLW Relocation
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Milestone 1 ‐ HLW Relocation, cont.

Facility and Site Pathway 
Evaluations Underway
• Roadway between Main Plant 
Process Building (MPPB) and pad

• Inside MPPB

Indoor Canister Removal Pathway

Haul Path From MPPB
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Core Boring in the EDR Testing Load Lowering Device

Scour Pad & Vacuum Decon Microfiber Mop Decon

Milestone 1 ‐ HLW Relocation, cont. 

Initiated 
Modifications for:

Equipment 
Decontamination Room 
(EDR)

Chemical Process Cell

Load‐In/Load‐Out 
Facility
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Legacy Low‐Level (LLW) and Mixed LLW 
(MLLW) Processing and Disposition 

• Removing first group of Remote‐Handled 
(RH) transuranic (TRU) waste drums from 
the High Level Waste Interim Storage 
Facility (HLWISF)

• 60 of the 80 drums placed in over‐pack 
containers to date

• Packaged drums relocated to Chemical 
Process Cell Waste Storage Area 
(CPCWSA)

• Waste Processing Area (WPA) Phase I 
processing campaign is 100% complete

• 488 containers processed

• Inventory Management 
• Moved all Kistner boxes containing TRU 

waste into CPC‐WSA for indoor storage 

Remote TRU Drum Removal From HLWISF

Packaged TRU Drums in CPCWSA Storage
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Transuranic (TRU) Waste
• Completed pre‐decisional report evaluating options 
to manage RH‐ TRU waste and  non‐high level waste 
drums located in the CPC

Shipment of Vitrification Melter, Concentrator 
Feed Make‐up Tank (CFMT) and Makeup Feed 
Hold Tank (MFHT)
• Completed grouting operations
• Completed technical review and submitted award 
recommendation to procurement

• DOE‐EMCBC award approved

Nevada National Security Site
• Completed Annual Independent Self‐Assessment  
with no findings

• NNSA Audit corrective action completed

Melter Grouting Operations

Melter Grouting Operations
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Legacy Waste shipped contract‐to‐date 
• Low Level Waste (LLW): 53% complete (70,834 ft3)
• Mixed Low Level Waste (MLLW): 100% complete (4,992 ft3)
• Industrial: 100% complete (984 ft3)

• Hazardous: 100% complete (163 ft3)

Off‐site Legacy Waste Shipment
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Continued deactivation  and cleanout of Main Plant Process Building (MPPB) and 
Vitrification Facility

• Completed deactivation of Upper Warm Aisle

• Completed asbestos abatement of Plant Office Building – 2nd & 3rd floor

• Miscellaneous equipment, materials and debris removed from Vit Cell

Milestone 3 ‐ Facility Disposition 

Upper Warm Aisle after Deactivation Vit Cell  Cleanup Continues
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• Completed waste load‐out of the 
Expanded Environmental Lab

• Completed backfill of New Cooling 
Tower & Counting Lab areas

• Initiated demolition of 
miscellaneous structures

Milestone 4 ‐ Balance of Site Facilities 

E‐Lab Footers

Miscellaneous Structures
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New Generation Waste Disposition
• Industrial Waste Shipped

 141,561 ft3 Contract to Date

E‐Lab Demolition and Waste Loadout

Building 01‐14 LLW Shipment to Alaron

E‐Lab Demolition Waste Loadout
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