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Main Plant Process 
Building (MPPB)

• Completed tank sampling 
in Liquid Waste Cell

• Completed 
characterization of High 
Hazard areas 

• Commenced asbestos 
abatement in 3rd floor 
office area

• Continued deactivation of 
Upper Warm Aisle and 
Hot Cells

Facility Disposition Accomplishments

Torch Cutting Access into 
Shielded Pipe Chase 

Torch Cutting Access into 
Shielded Pipe Chase 

Vitrification Facility
• Continued clean out of 

miscellaneous  equipment, materials 
& debris from Vit Cell

Hot Cell w/ Floor Pan Removed
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Completed deactivation, 

demolition, and waste 

loadout of:

• Vitrification Diesel Fuel 

Oil Tank Storage Pad 

• New Cooling Tower

• Vit Hill Trailers

• Expanded 

Environmental Lab

Vit Diesel Fuel Oil Pad – Before & After DemoVit Diesel Fuel Oil Pad – Before & After Demo

Balance of Site Facilities (BOSF)  

Accomplishments

Vit Hill Trailer & New Cooling Tower DemoVit Hill Trailer & New Cooling Tower Demo

E-Lab Demo
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Legacy Low-Level (LLW) and 
Mixed LLW Disposition 

• Repackaging in the Waste Processing 
Area (WPA)

� Completed 431 drums and 
74 B-25 boxes 

• Legacy waste shipped contract-to-date 

� 70,751 ft3 of LLW

� 4,992 ft3 of MLLW

� Shipped 332 high moisture content LLW 
containers

Loading LLW Shipment in LSA 3Loading LLW Shipment in LSA 3

Repackaging LLW in Waste Processing AreaRepackaging LLW in Waste Processing Area
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Legacy Remote-Handled (RH) 

Waste Disposition
• High-dose RH-TRU drums in the 

Chemical Process Cell (CPC)  

� Completed removal of the first 48 

drums

� Removed 48 empty drum stackers

� Evaluated removal and processing 

options for remaining ~140 high-dose 

drums 

• Completed repacking and 

consolidating 25 containers of 

RH-MLLW in the RHWF

EDR Operations Supporting the Removal of 

HEC Drums from CPC Removal

EDR Operations Supporting the Removal of 

HEC Drums from CPC Removal

Moving Kistners Containing HEC Drums 

to Storage

Moving Kistners Containing HEC Drums 

to Storage
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New Generation Waste 
Disposition Contract-to-date

• Shipped 472 ft3 Hazardous/Universal 
Waste 

• Shipped 92,961 ft3 Industrial Waste

• Shipped 114,379 ft3 low-level waste (LLW) 

• Shipped 737 ft3  mixed low-level waste
(MLLW)

Building 01-14 LLW Shipment to AlaronBuilding 01-14 LLW Shipment to Alaron

Preparing LLW Shipments in LSA 3Preparing LLW Shipments in LSA 3
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Vitrification Melter, Concentrator Feed 

Make-up Tank (CFMT) and Make-up 

Feed Hold Tank (MFHT)

• Completed grouting of Melter package

Melter, CFMT, and MFHTMelter, CFMT, and MFHT

Melter Package GroutingMelter Package Grouting
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November 11, 2013
• Approach pad construction underway

August 27, 2013
• Contractor mobilized

HLW Pad ConstructionHLW Pad Construction

October 22 and 29, 2013
• Main pad sections poured
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~ 300 deliveries (10,885 tons) 

of fill placed

~ 300 deliveries (10,885 tons) 

of fill placed

Compaction TestingCompaction Testing

~ 133 tons rebar placed~ 133 tons rebar placed

~1,800 cu-yds of concrete~1,800 cu-yds of concrete
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Constructing Fabrication Pad

Cask Lid Placing Cask Concrete

Cask Liners

Constructing Cask Rebar/Form
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High-Level Waste Accomplishments

First 8 Vertical Storage Casks Fabricated
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