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Metric October 2017
12-Month Rolling 

Average

TRC (12-Month Rolling 
Average)

1.67

DART (12-Month Rolling 
Average)

1.0

Last Lost-Time Case 
Recordable

April 2017

Last Recordable Injury August 2017 

Safety

WVDP recertified as a DOE Voluntary Protection 

Program STAR Site – Sept. 11, 2017
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Milestone 1  

• Complete relocation of 275 HLW canisters and 3 non-conforming HLW 
canisters to long term interim storage (complete)

Milestone 2

• Process, Ship, Dispose of all Legacy Waste, not including Transuranic Waste 
(TRU) 

Milestone 3  

• Demolition and Removal of Main Process Plant Building and the Vitrification
Facility

Milestone 4  

• Complete All Work in Performance Work Statement, including Balance of Site 
Facilities, Surveillance and Maintenance, and Site Operations 

Contract Scope
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Legacy Waste Processing

Milestone 2

• Process, ship and dispose Legacy Waste 

• Starting inventory of 3,114 containers

• Low-level waste

• Mixed low-level waste

• Processing “campaigns”

• Similar waste

• Similar containers

• Three processing areas currently in use

• Accelerated offsite waste shipments in 2017

• 22 shipments completed since May 2017

• 4 additional shipments planned for this year

• Overall Legacy Waste status

• 135,673 ft3 of 165,515 ft3 shipped

Legacy Waste Container Being 

Removed from Main Plant

193

2345

576

MS2 LLW Containers

MS2 Work Required

Shipped/Reused

Alternative Closure
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General area 
of MPPB 

demolition

• Milestone 3 - Vitrification Facility (VF) Deactivation – 32% Demolished

• Milestone 3 - Main Plant Process Building (MPPB) Deactivation – 79% Complete

• Milestone 4 - Balance of Site Facilities Demolition – 19 of 47 Facilities Complete

General area 
of VF 

demolition

Deactivation Progress
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Milestone 3 – Vitrification Facility

Vitrification Facility Demolition 
began September 11, 2017

Phase 1 

• Outer access aisles

Phase 2

• Process Cell

• Shield Doors

• South Wall

Phase 3

• Crane Maint Room

• Tunnel

• Secondary Filter Room

Planned completion March 2018

Vitrification Facility – July 2017
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Vitrification Facility Demolition

Vitrification Facility Demolition Start – September 11, 2017
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Vitrification Facility Demolition

Vitrification Facility West Side – October 24, 2017
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Vitrification Facility

Vitrification Facility West Side – November 8, 2017
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Vitrification Facility Waste Disposal

Vitrification Facility Waste Box Closure 

at the Demolition Site

Intermodals Loaded on Rail Cars for Shipment 

at Blasdell Transloading Facility
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Milestone 3 – Main Plant Process Building 

• Seven crews are performing 
deactivation and decontamination 
in MPPB 
• Asbestos-containing material (ACM) removal

• Deactivation in radiological areas

• Several areas now demolition-ready
• Extraction Cells 1, 2, and 3

• Hot Cells 1-5

• Liquid Waste Cell

• Overall Status: 79% Deactivated

MPPB Deactivation

Extraction Cell-1 in 2014

Extraction Cell-1 in 2017
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Balance of Site and Infrastructure

Milestone 4

• Performing deactivation to support 
removal of 47 Balance of Site Facilities

• 19 facilities demolished and areas restored to 

date

• Reconfiguring Infrastructure for facility 
demolition and future site needs

• New infrastructure facilities are becoming 
operational

• Water treatment building 

• Data and communications center 

• Preparing for Rail Spur upgrades 
in the Spring
• Vegetation cleared

New Data and Communications Center

Vegetation Cleared on Rail Spur


