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Metric February 2018 
12-Month Rolling 

Average 

TRC (12-Month Rolling 
Average) 

1.67 

DART (12-Month Rolling 
Average) 

.67 

Last Lost-Time Case 
Recordable 

April 24, 2017 

Last Recordable Injury 
(arm strain) 

November 28, 2017 

Safety 
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2017 Accomplishments 

 Began Vitrification Demolition (September 11, 2017) 

 Recertified as a DOE-Voluntary Protection Program STAR 
site 

 Accelerated offsite legacy waste shipments 

 Achieved significant progress toward preparing the Main 
Plant Process Building for demolition 

 Completed major site infrastructure upgrades 

 Successfully partnered with DOE toward reconfiguring site’s 
electric supply delivery system 

 Conducted support initiatives to benefit local communities 
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Milestone 1   

• Complete Relocation of 275 HLW Canisters and 3 Non-conforming HLW 
Canisters to Long-term Interim Storage (Complete) 

Milestone 2   

• Process, Ship, Dispose of all Legacy Waste, not including Transuranic Waste 
(TRU)  

Milestone 3   

• Demolish and Remove the Main Plant Process Building and the Vitrification 
Facility 

Milestone 4   

• Complete All Work in Performance Work Statement, including Balance of Site 
Facilities, Surveillance and Maintenance, and Site Operations  

Contract Scope 

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwiy273RnbrYAhWLlOAKHdH5AeUQjRwIBw&url=http://clipartix.com/check-mark-clip-art-image-14933/&psig=AOvVaw0X6EhsllkXOKtiSPlAF2A-&ust=1515015192542102
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Legacy Waste Processing 

Milestone 2 

• Process, ship and dispose Legacy Waste  

• Overall Legacy Waste status 

• 149,670 ft3 of 165,515 ft3 shipped 

• 90% complete 

• Approximately 24 shipments remain 

• Three large vessels in Chemical Process  
Cell-Waste Storage Area (CPC-WSA) 

• First moved out of CPC-WSA for processing 

• Second being prepped for processing 

• Third will be shipped intact for processing 
offsite 

• Planned completion September 2018 

 

 

 

 

 

Filled waste boxes moved to 

onsite shipment-ready area 

One of the large components sits in  

the doorway of the CPC-WSA  
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General area 
of MPPB 

demolition 

• Milestone 3 - Vitrification Facility  (VF) Demolition – 50% Completed 

• Milestone 3 - Main Plant Process Building  (MPPB) Deactivation – 82% Completed 

• Milestone 4 - Balance of Site Facilities Demolition – 19 of 47 Facilities Completed 

General area 
of VF 

demolition 

Deactivation Progress 
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Milestone 3 – Vitrification Facility 

Milestone 3 – Vitrification Facility 
• Demolition began on  

September 11, 2017 
Phase 1 Completed (November 2, 2017) 

• Outer access aisles 

Phase 2 is ongoing  

• Process Cell 

• Shield Doors 

• South Wall 

Phase 3 

• Crane Maintenance Room 

• Tunnel 

• Secondary Filter Room 
 

• Planned completion Spring/Summer 
 

 

 

 

Removal of first shield window from the  

Vitrification Facility 

January 18, 2018 
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Vitrification Facility  
Phase 2 Demolition 

Removal of second shield window from the  

Vitrification Facility  

January 19, 2018 
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Vitrification Facility  
Phase 2 Demolition 

Shearing vitrification cell liner 

January 31, 2018 
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Vitrification Demo Equipment 

(Left Photo) hydraulic hammer attachment and (Right Photo) turbo mister 
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Vitrification Facility Waste Disposal 

Expected Debris Quantity: ~450 Intermodals (IMs) 

Status: 129 Intermodals Loaded; 114 Intermodals Shipped 
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Milestone 3 – Main Plant Process Building   

• Six groups are performing deactivation  
and decontamination in MPPB  
• Asbestos-containing material (ACM) removal 

• Deactivation in radiological areas 
 

• Several new areas now demolition-ready 
• Uranium Process Cell and Uranium Loadout 

• Acid Recovery Pump Room 

• Off Gas Cell Blower Room 

• Head End Ventilation 

 

• Overall Status: 82% Deactivated 
 

 

MPPB Deactivation 

South Ledge Before Decontamination 

South Ledge After Decontamination 

Chemical Process Cell Crane Room 
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Balance of Site and Infrastructure 

Milestone 4 

• Performing deactivation to support removal of  
47 Balance of Site Facilities 

• 19 facilities demolished and areas restored to date 

• Reconfiguring Infrastructure for facility 
demolition and future site needs 

• All data and phone equipment is now located in 
the new data center 

• Received approval from County Health 
Department to connect new potable water 
distribution system 

• New electrical substation  
• Completed installation of cross braces on power 

poles 

• Scheduled power line installation on March 2 

• Expect operational in April 2018 

• Rail Spur upgrades scheduled for Spring/Summer 

 

 

Work being performed on  
the site’s fire loop 
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2018 Goals 

• Perform All Work Safely and Compliantly 

• Complete Disposition of Legacy Waste 

• Complete Vitrification Facility Demolition 

• Complete Main Plant Process Building Deactivation and 
Begin Demolition 

• Initiate Off-site Rail Shipments 

• Complete Gas and Electric Reconfiguration to Support Facility 
Demolition 

• Complete Communications and Computer System Migration 
to New Data Center 

 


