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1.69
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January 2019
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*The CHBWVTeam has worked over one million safe

work hours since its last lost-time injury.
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Contract Scope

Milestone 1

•  Complete relocation of 275 HLW canisters and 3 non-conforming HLW canisters to

Long-term Interim Storage (Completed February 2017)

Milestone 2

•  Process, ship, dispose of all Legacy Waste, not including Transuranic Waste

(Completed September 2018)

Milestone 3

•  Demolish and remove the Vitrification Facility and Main Plant Process Building

(Ongoing - Demolition of MPPB deferred)

Milestone 4

•  Complete all work in Performance Work Statement, including Balance of Site

Facilities, Surveillance and Maintenance, and Site Operations (Ongoing)

safety -» performance e cleanup e closure www.energy.gov/EM
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Continued to perform all work safely and compliantly

Completed Milestone 2 Legacy Waste Disposition seven months ahead
of schedule

Completed demolition of the Vitrification Facility

Achieved significant progress on deactivation of the Main Plant Process
Building for future demolition

• Completed the removal of the Main Plant ventilation stack

• Completed MSM Shop and Contact-Size Reduction Facility demolitions

Completed major site infrastructure upgrades

Completed demolition of 28 Balance of Site Facilities (28 of 47) and
areas restored

Conducted support initiatives to benefit local communities

Approved for Public Release; Further Dissemination Unlimited www.energy.gov/EM
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Deactivation and Demolitio

Progress

'

Milestone 3 - Vitrification Facility Demolition - 100% Completed

Milestone 3 - Main Plant Process Building Deactivation - 96% Completed

Milestone 4 - Balance of Site Facilities Demolition - 28 of 47 Facilities

Completed and Areas Restored (60?^)

i
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Completed the Disposition of

Vitrification Facility waste in

January

Waste disposition in Vitrification Facility

demolition area

on Facility D

Milestone 3

nop « closure Approved for Public Release; Further Dissemination Unlimited www.energy.gov/EM
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■m M Vitrification Facility Waste Disposal
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As of 01/17/2019
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Debris Quantity: 416 Intermodals (IMs)
Status: 416 Intermodals Loaded and Shipped
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Five crews are performing deactivation
and decontamination in MPPB

• Asbestos-containing material (ACM) removal

• Deactivation in radiological areas

Major areas left for deactivation, which
are also the most challenging include:

• Vent Exhaust Cell (VEC) - Completed final
cleanup from roof vent duct removal activities.

• Vent Wash Room - Completed final cleanup of
excess tools, equipment and supplies used to
perform deactivation in the area. Removed
ACM containment tent from in front of the

room.

• Chemical Process Cell - Completed draining
fluids from the man-lift in the Equipment
Decontamination Room in preparation for
future CHBWV removal.

36-inch VEC vertical duct cutting

Approved for Public Release; Further Dissemination Unlimited www.energy.gov/EM



FFICE OF

NWRONMEIITAL

ANAGEMENT

■ ■ . .

Removing VEC 36-inch duct from MPPB roof
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MPPB Deactivation

Demolition of Ancillary Facilities
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Contact-Size Reduction Facility's dust collector being loaded during demolition
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MPPB Deactivation

Demolition of Ancillary Facilities (Cont.)

i
-

MSM Shop Demolition

safefK ̂  porfomanm ❖ cleanup « closure Approved for Public Release; Further Dissemination Unlimited www.energy.gov/EM 11
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MPPB Deactivatio

Demolition of Ancillary Facilities (Cont.)

Below-grade Head-End Vent Blower Room after demolition and during backfilling

safety ❖ performance ❖ cleanup « closure Approved for Public Release; Further Dissemination UnlimitedH www.energY.gov/EM 12
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Balance of Site Facilities (BOSF)

and Infrastructure - Milestone 4

Performing deactivation to support removal
of 47 Balance of Site Facilities

• North Plateau Pump and Treat System

demolished and the area restored

•  28 facilities demolished and areas restored

Reconfiguring infrastructure for facility

demolition and future site needs

• Work completed on the new natural gas

distribution system

•  2,800 feet of new pipeline installed

• New electrical substation

•  Phase 1 completed

•  Phase 2 Spring 2019

4

U

Demolition of North Plateau Pump

and Treat System

safety performance ❖ cleanup -s- closure www.energy.gov/EM 13
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2018 Community Support

• Community Service Donations

• West Valley Fire District #1: $70,000

•  Bertrand Chaffee Hospital: $5,000

• Mercy Flight: $5,000

• Annual Community Donations: '"$12,000

• Annual Food Drive

• Collected 108,000 pounds of food

•  Food delivered to nine food pantries

• All done by volunteers

• United Way: $18,375
FGOP GUilfE

VaUoy Demonstration Proj«;ct
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Perform All Work Safely and Compliantly

Complete Disposition of Vitrification Facility Waste

Complete Decontamination and Deactivation of the Main Plant Process Building

Complete Demolition of the Remaining Ancillary Support Buildings and Disposition the

Demolition Waste

Complete NRC-licensed Disposal Area (NDA) Armoring and Cover Extension

Complete Demolition, Disposition, and Restoration of 15 Balance of Site Facilities

Complete Electrical Distribution System Reconfigurations

Complete Disposition of 50 truckloads of Newly Generated Waste

safety •» performance ♦ cleanup ♦ closure Approved for Public Release; Further Dissemination Unlimited www.energy.gov/EM
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Perform All Work Safely and Compliantly
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J 2019 Project Goals (Cont.)

Complete Decontamination and Deactivation of the MPPB
•  Contract modifications underway for additional deactivation scope in place of MPPB

demolition

General Purpose Cell Fuel Receiving & Storage Area

ISf!!! Approved for Public Release; Further Dissemination Unlimited www.energy.gov/EM 17
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Complete Demolition of the Remaining Ancillary Support Buildings and
Disposition the Demolition Waste

Main Plant Office Building p •

Room

ExtensionLaundry

Load-In Facility

m
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Complete NRC-llcensed Disposal Area (NDA) Armoring and Cover Extension
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